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NuMI-MINOS Status Report  
Carlos Escobar/UNICAMP

NuMI: shutdown started on 3:40 am July 12, 2010
ND:

Replaced batteries for the DAQ electronics boards (07/16)
ND powered down on July 19.
Will keep ND down until after the last power outage 
scheduled for the August 2nd.

Will swap gateway PC to DAQ PC's:   Wed.07/21
Control room: all machines updated/upgraded (J. Urish & 
A. Kreymer) 
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FD

WEEK OF 00:00 07/12/2010 TO 07/19/2010 
00:00
Uptime 99.61%
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Summary of the week's activities   
from M. Andrews

•
• The first week of the NuMI Shutdown went very well. We opened up the
• Target Hall and moved both Horns PH101 & PH201 to the new C0 morgue
• area. We also completed the electrical & instrumentation prep work
• needed to repair the Target Pile fan.
•
• This weeks primary jobs include starting the repairs to the Target Pile
• fan and replacement  of four Multi wires in the Main Injector. We will
• also move Target NT01 first thing Monday morning.
•
•
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ND uptime
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FD uptime
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POT weighted uptimes for the last 200 weeks

• FD: 98.1%
• ND: 94.5%
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